March - April 2010

- Prepare Memorandum of Understanding/Terms of Reference.
- Prepare road map.
- •Distribute for comment/feedback & sign up.

April 2010

- Agree Environmental Character Area Interventions.
 Workshop with theme leads to discuss.
- •Identify networks and corridors
- •Steering group to agree a vision statement?

April 2010

- Version 2 of paper agree format/content, complete and distribute
- WCC Technician to format. (Agree format, use of logo's etc).

April - May 2010

Prepare web page (hosted by WCC).

Prepare application to Natural Assets Fund (as steering group?). Application for research to demonstrate economic value of GI.

May 2010

Version 3 GI Paper agree content, author, timeline.

IEWM bid? Agree project.

Tender briefs for consultants IEWM/Natural Assets.

Draft Road Map for Green Infrastructure Framework/Strategy.

